



The Many Benefits of a Post Project Review

Agenda

- Communication
- Project Communication
- Post Project Review
 - Principles
 - Process

Communication

1. Verbal Judo: The Gentle Art of Persuasion, George Thompson, Ph.D.
2. Emotional Intelligence Theory

Project Communication

A poorly planned project will take three times as long to complete as expected.

A well-planned project will only take twice as long.

Project Communication

**Change – Mark Murphy, CEO,
Leadership IQ**

Guiding Principles

- Recognizes completion of the project
- Provide a systematic and comprehensive review
- Documents opportunities to improve
- Promotes best practices in project management

Deliverables

- Executive Summary
- Documents Lessons Learned
- Improves communication