Neuroscience and Engineering Collaborative Building. Construction on this project has been underway since April 2013. The foundation is complete and pouring of floors is in progress. A live feed of construction activity is accessible through the Facilities Planning website.

Classroom Building. This project broke ground on October 11, 2013. Site excavation is complete and pouring of tunnel walls and foundation is underway. Construction activity can be viewed live from the Facilities Planning website.

Woods Commons. Interviews were held with six finalists for project architect. Architect selection will be complete by the end of January 2014.

Creative Arts Center. The forced design charette is complete. Estimates of design development and construction will be received in February 2014.

Dicke Balcony. Renovations to the Dicke Balcony are complete and the space is now occupied.

House Bill 7 Initiatives. ABM has completed 25 energy conservation measures (ECMS), with another 15 currently underway.

Lake Campus New Academic Building. A final draft of the project scope document for capital fundraising will be approved by January 2014.

Student Union 2nd Floor. Temporary tenants have been moved into the Student Union 2nd floor. The Program of Requirements is currently under review.

Tim Horton’s. Construction is complete for the Tim Horton’s venue in the Union Market. The soft opening to the public will begin January 24.

Research Park. Design planning with medical faculty continues around reworking of BSOM lab space at Research Park.

Human Services Relocation. The Department of Human Services and the LEAP program took occupancy of their new location in renovated areas of Allyn Hall.

WSU Foundation Building. Construction is complete in the WSU Foundation building, with final occupants moving in by the end of January 2014.

ODOT Shared Services. Wright State continues to develop plans, cost estimates, and the memorandum of understanding among partners (WSU, ODOT, Beavercreek, and Fairborn) around location of a shared salt storage facility to be located on the campus grounds.